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March 1, 2005 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
ACCEPTANCE OF PUBLIC WORKS CONTRACT 
SUPERVISORIAL DISTRICT 5   
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Ratify changes in work and accept completed contract work under the following 
construction contract:   

 
Project ID No. RMD1546029 - Parkway Tree Trimming, RD 514, FY 2004-05, 
vicinity of Altadena (5), Travers Tree Service, Inc., with changes in the amount of 
$5,741.00 and a final contract amount of $73,993.00. 
 

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board ratification of Acting Director-approved changes in a 
public works contract and Board acceptance of the work of the contract in compliance 
with the provisions of the Public Contract Code.  Included in the enclosure is project and 
contract data, the scope of work of changes to be ratified and the work of the contract to 
be accepted. 
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The Acting Director of Public Works has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Changes to accommodate 
field conditions in order to meet the intent of the plans and specifications are not subject 
to this monetary limitation.  Enclosed for your ratification are changes in work which I 
ordered for Project ID No. RMD1546029.   
 
This project has been completed, and it is recommended that your Board accept it on 
the date indicated in the enclosure. 
 
Implementation of Strategic Plan Goals
 
The acceptance of this construction contract is consistent with the County Strategic 
Plan Goal of Service Excellence since acceptance of this completed contract will 
provide improved infrastructure to better serve the public.  
 
FISCAL IMPACT/FINANCING
 
The modification to the contract amount is an increase of $5,741.00, while the total 
value of the contract is $73,993.00. 
 
Ratification of the changes in work and acceptance of the work of the contract by your 
Board is in compliance with the acceptance and prompt payment provisions of the 
Public Contract Code. 
 
Sufficient funds are available in the Board-approved appropriations for this project to 
cover the costs of these changes and the total value of  this contract.  A detailed cost 
breakdown for the changes and the contract cost summary are included in the 
enclosure. 
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
This contract for the construction of public works improvements was awarded by your 
Board to the lowest responsible bidder in accordance with the California Public  
Contract Code, your Board=s directives, and as recommended by the Acting Director of 
Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in the work as described above and in the enclosure are within the limits 
of the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS 
 
This contract provided that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of these changes were based 
on contract unit prices, time and materials methods, or were negotiated under the 
provisions of the contract specifications.  The method for arriving at the final costs of the 
changes is included in the enclosure. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Ratification of the requested changes and acceptance of the work of the contract by 
your Board will ensure the timely closeout of the contract, releasing Departmental and 
County assets for other construction-related activities.   
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
DONALD L. WOLFE 
Acting Director of Public Works  
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Enc. 1  
 
cc: Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 
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PROJECT ID NO. RMD1546029, PARKWAY TREE TRIMMING, RD 514, FY 2004-05 
(in the vicinity of Altadena), Supervisorial District 5 
 
Contractor:  Travers Tree Service, Inc., PMB 7000-416, Palos Verdes Peninsula,  
California 90274 
 
Project Description: 
 
Trimming of parkway trees. 
 
Changes in Work:  

 
Variations in Bid Quantities                                       $5,741.00 
 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.  The costs for these changes were based on contract 
unit prices. 
 
No additional working days were required because of these changes. 
 
Project Completion Date: 
 
The contractor completed the project on January 10, 2005, in accordance with the plans 
and specifications. 
 
Final Contract Amount:  
 
 Original contract amount             $68,252.00 
 Changes in work authorized by the Acting Director 
      of Public Works                  5,741.00 

 
 FINAL CONTRACT AMOUNT $73,993.00 
 
GEM:en 
O:\Section\Administration\Board\Acc\02-28-05LTR.doc 
 

-1- 

 


